

# Change Order

No. 02

Date of Issuance: April 27, 2015

Effective Date: April 27, 2015

Project: Hartman Park Site Improvements	Owner: City of Beech Grove	Owner's Contract No.: N/A
Contract: Hartman Park Site Improvements		Date of Contract: March 16, 2015
Contractor: JKES, Inc. dba Smith Projects, Inc.		Engineer's Project No.: 121408.06.001

**The Contract Documents are modified as follows upon execution of this Change Order:**

**Description:**

This change order provides for an increase in Contract Price due to revisions in the pavement section, hauling of additional spoil material, additional No. 53 stone, connection of an existing storm pipe, and the removal of concrete bollards.

**Attachments (list documents supporting change):**

Attachment No. 1 – Change Order Summary

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$297,360.00

Increase from previously approved Change Orders No. 01 to No. 01:

\$2,559.39

Contract Price prior to this Change Order:

\$299,919.39

Increase of this Change Order:

\$7,697.00

Contract Price incorporating this Change Order:

\$307,616.39

Original Contract Times:  Working days  Calendar days

Substantial completion (days): 60 days

Ready for final payment (days): 90 days

Increase from previously approved Change Orders No. 00 to No. 00:

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Times prior to this Change Order:

Substantial completion (days): 60 days

Ready for final payment (days): 90 days

Increase of this Change Order:

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Times with all approved Change Orders:

Substantial completion (days): 60 days

Ready for final payment (days): 90 days

**RECOMMENDED:**

By: [Signature]  
Engineer (Authorized Signature)

Date: 4/30/15

Approved by Funding Agency (if applicable):

**ACCEPTED:**

By: [Signature]  
Owner (Authorized Signature)

Date: 5/4/15

**ACCEPTED:**

By: [Signature]  
Contractor (Authorized Signature)

Date: 4/27/15

Date: \_\_\_\_\_

**ATTACHMENT NO. 1 TO  
CHANGE ORDER NO. 02  
HARTMAN PARK SITE IMPROVEMENTS  
CITY OF BEECH GROVE  
BEECH GROVE, INDIANA**

This Change Order provides for an increase in Contract Price due to revisions in the pavement section, hauling of additional spoil material, additional No. 53 stone, connection of an existing storm pipe, and the removal of concrete bollards. The asphalt pavement section thickness is being revised from 1.5" HMA surface on 4.5" HMA intermediate to 1.5" HMA surface on 3" HMA base. The existing storm pipe to the north of the project site is to be tied into structure CB-3. The net change for the Hartman Park Site Improvements is an Increase in Contract Amount of \$7,697.00. The revised Contract Amount for the Hartman Park Site Improvements is \$307,616.39. The Engineer recommends this Change Order No. 02 for approval.

-END-