

# Change Order

No. 03

Date of Issuance: April 30, 2015

Effective Date: April 30, 2015

|   |                                       |                           |
|---|---------------------------------------|---------------------------|
| Project: Hartman Park Site Improvements         | Owner: City of Beech Grove            | Owner's Contract No.: N/A |
| Contract: Hartman Park Site Improvements        | Date of Contract: March 16, 2015      |                           |
| Contractor: JKES, Inc. dba Smith Projects, Inc. | Engineer's Project No.: 121408.06.001 |                           |

**The Contract Documents are modified as follows upon execution of this Change Order:**

**Description:**

This change order provides for an increase in Contract Price due to the addition of a 6-inch underdrain to alleviate standing water issues in the parking lot area.

**Attachments (list documents supporting change):**

Attachment No. 1 – Change Order Summary

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$297,360.00

Increase from previously approved Change Orders No. 01 to No. 02:

\$10,256.39

Contract Price prior to this Change Order:

\$307,616.39

Increase of this Change Order:

\$5,560.80

Contract Price incorporating this Change Order:

\$313,177.19

Original Contract Times:  Working days  Calendar days

Substantial completion (days): 60 days

Ready for final payment (days): 90 days

Increase from previously approved Change Orders No. 01 to No. 02:

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Times prior to this Change Order:

Substantial completion (days): 60 days

Ready for final payment (days): 90 days

Increase of this Change Order:

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Times with all approved Change Orders:

Substantial completion (days): 60 days

Ready for final payment (days): 90 days

RECOMMENDED:

By:   
Engineer (Authorized Signature)

Date: April 30, 2015


Approved by Funding Agency (if applicable):  
\_\_\_\_\_  
Date: \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By:   
Contractor (Authorized Signature)

Date: 4/30/15

**ATTACHMENT NO. 1 TO  
CHANGE ORDER NO. 03  
HARTMAN PARK SITE IMPROVEMENTS  
CITY OF BEECH GROVE  
BEECH GROVE, INDIANA**

This Change Order provides for an increase in Contract Price due to the addition of approximately 300 linear feet of 6-inch corrugated single wall underdrain to alleviate standing water issues in the parking area. The underdrain shall be lined with geotextile fabric woven for underdrain applications and backfilled with a minimum of 12 inches of #8 crushed stone above the top of the pipe to the bottom of the pavement section. The net change for the Hartman Park Site Improvements is an Increase in Contract Amount of \$5,560.80. The revised Contract Amount for the Hartman Park Site Improvements is \$313,177.19. The Engineer recommends this Change Order No. 03 for approval.

-END-