

# Change Order

No. 3

Date of Issuance: 06/09/2014

Effective Date: 06/10/2014

Project: Sanitary Sewer Replacement: 8 <sup>th</sup> /9 <sup>th</sup> Ave. and Bellefontaine St.	Owner: City of Beech Grove, IN	Owner's Contract No.: N/A
Contract: N/A	Date of Contract: N/A	
Contractor: Culy Contracting, Inc.	Engineer's Project No.: 124909.03.008	

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:

Increase due to a 1.5" mill and resurface with 1.5" of HMA

**Attachments (list documents supporting change):**

Culy's Price Proposal

Exhibit showing limits of mill and resurface area

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$ 67,558.00

[Increase] from previously approved Change Orders No. 1 & 2:

\$2,148.90

Contract Price prior to this Change Order:

\$ 69,706.90

[Increase] of this Change Order:

\$ 7,523.00

Contract Price incorporating this Change Order:

\$ 77,229.90

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): May 19, 2014

Ready for final payment (days or date): June 18, 2014

[Increase] [Decrease] from previously approved Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times prior to this Change Order:

Substantial completion (days or date): May 19, 2014

Ready for final payment (days or date): June 18, 2014

[Increase] [Decrease] of this Change Order:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times with all approved Change Orders:

Substantial completion (days or date): May 19, 2014

Ready for final payment (days or date): June 18, 2014

RECOMMENDED:

By: [Signature]  
Engineer (Authorized Signature)

Date: 06/09/2014

Approved by Funding Agency (if applicable):

ACCEPTED:

By: [Signature]  
Owner (Authorized Signature)

Date: 6-16-14

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 6/18/14

Date: \_\_\_\_\_

# Change Order

## Instructions

### A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if they affect Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The practice of accumulating Change Orders to reduce the administrative burden may lead to unnecessary disputes.

If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Times, a Field Order should be used.

### B. COMPLETING THE CHANGE ORDER FORM

Engineer normally initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for approval, depending on whether the Change Order is a true order to the Contractor or the formalization of a negotiated agreement for a previously performed change. After approval by one contracting party, all copies should be sent to the other party for approval. Engineer should make distribution of executed copies after approval by both parties.

If a change only applies to price or to times, cross out the part of the tabulation that does not apply.



**8<sup>th</sup>/9<sup>th</sup> St. & Bellefontaine FTM-003**

**Milling and Resurfacing**

**Job Pricing**

**5/28/14**

**Beech Grove, IN**

---

Thank you for contacting Culy Contracting, Inc. for your excavating needs. Based on the information we now possess, including both verbal and written, we are pleased to submit our proposal for providing materials and services for the above referenced project.

Please note that all installation technicians are trained, certified, and equipped to comply with all requirements of 29 CFR 1910.146 Federal OSHA's Permit-Required-Confined-Space Regulations.

---

**Scope of Service**

To meet the requirements of this project, we propose to furnish the following items:

1. Mill and area 481 syds 1.5" deep and haul off millings.
2. Resurface with 1.5" HMA surface with tack.
3. Work is based on the existing asphalt being in condition to be milled.
4. If the asphalt will not allow milling there will be a charge for the attempt to mill.



Phone: 765-584-8509

5 Industrial Park Drive P.O. Box 29 Winchester, Indiana 47394  
[www.culycontracting.com](http://www.culycontracting.com)

Fax: 765-584-8060

The above scope of service and the following pricing is subject to adjustment if the actual job site conditions and quantities differ from the requirements and conditions known to us at time of this proposal.

*Proposal*

Culy Contracting, Inc. proposes to offer these services for the following cost(s):

Item No:	Description	Qty	U/M	Rate	Amount
1	Mill 1.5" and recoat with 1.5" of HMA	1	LS		\$12,565.00
2	Remove Items 9 (Asphalt Repair)	6	\$259.00		\$1,554.00
3	Remove Items 10 (Asphalt Repair)	8	\$281.00		\$2,248.00
4	Remove Items 9A (Asphalt Repair)	8	\$155.00		\$1,240.00
6	<b>NOTE this does not include the area in FTM-001</b>				
	<b>Total</b>				<b>\$7,523.00</b>

**Responsibilities of Other's & (Owner)**

We will expect that the following will be furnished to Culy Contracting, Inc. at no cost to us:

1. Free and legal access to the project site.
2. Layout and staking by others.



Closing



We thank you for the opportunity to offer this proposal and look forward to providing this service. If you have any need for further assistance, please do not hesitate to contact me.

at (317) 432-5206

Sincerely,

**Mark Ramsey, Project Manager/Estimator**

**Culy Contracting, Inc.**

---

ACCEPTANCE OF PROPOSAL      SIGNATURE      x

---


PLEASE SIGN AND Email TO [markr@culycontracting.com](mailto:markr@culycontracting.com) FOR ACCEPTANCE OF THIS PROPOSAL



Phone: 765-584-8509

5 Industrial Park Drive P.O. Box 29 Winchester, Indiana 47394  
[www.culycontracting.com](http://www.culycontracting.com)

Fax: 765-584-8060



May 15, 2014

- |                |               |           |             |         |
|----------------|---------------|-----------|-------------|---------|
| == Interstates | Major Streets | ▣ Rivers  | ■ Parks     | Schools |
| --- Ramps      | Streets       | ▣ Ponds   | Airports    | Parcels |
| ≡ Throughfare  | — Railroad    | ▣ Streams | — Airfields |         |

