

ROBERTSON PAVING

2740 West 1200 South, Flat Rock, IN 47234

812-587-8675

Fax: 812-587-0071

Email: robertsonpaving@yahoo.com

Web: www.robertsonpaving.com

June 17, 2021

SCHEDULE FOR BEECH GROVE 2021

Cherry Street- Currently on

Fletcher Lane- June 21st (will take 2-4 weeks)

Groveswood- Will take 1 week

Ash Court- Will take 1-2 weeks

15th Ave- Will take 1-2 weeks

Main Street- Will take 2 weeks

Cashard Ave.- Will take 1-2 weeks

Redfern Dr.- Will take 1 week

4th Ave.- Will take 1 week

St. Francis Ave.- Will take 1 week

Aaron Robertson- 812-447-0105