



CrossRoad Engineers, PC
3417 Sherman Drive
Beech Grove, IN 46107
317-780-1555

City of Beech Grove
Mayor Dennis Buckley
806 Main Street
Beech Grove, IN 46107

Invoice number 12978
Date 01/08/2013

Project ADA TRANSITION PLAN

For services performed December 1, 2012 through December 28, 2012.
PROMPT PAYMENT OF INVOICE IS APPRECIATED!!

These services were performed in accordance with our proposal dated April 11, 2012 and approved July 23, 2012.

	<u>Amount</u>			
Field Investigation				
Contract Amount	14,500.00			
Percent Complete	100.00			
Total Billed	14,500.00			
		Current Billed	0.00	
Transition Plan Report				
Contract Amount	14,000.00			
Percent Complete	100.00			
Total Billed	14,000.00			
		Current Billed	<u>8,400.00</u>	
		Total	<u>8,400.00</u>	
		Invoice total	<table border="1"><tr><td>8,400.00</td></tr></table>	8,400.00
8,400.00				

Thank You!

2012 ADA COMPLIANCE