



CrossRoad Engineers, PC
3417 Sherman Drive
Beech Grove, IN 46107
317-780-1555

City of Beech Grove
Mayor Dennis Buckley
806 Main Street
Beech Grove, IN 46107

Invoice number 12541
Date 08/01/2012
Project ADA TRANSITION PLAN

For services performed June 30, 2012 through July 27, 2012.
PROMPT PAYMENT OF INVOICE IS APPRECIATED!!

These services were performed in accordance with our proposal dated April 11, 2012 and approved July 23, 2012.

	<u>Amount</u>		
Field Investigation			
Contract Amount	14,500.00		
Percent Complete	100.00		
Total Billed	14,500.00		
		Current Billed	14,500.00
Transition Plan Report			
Contract Amount	14,000.00		
Percent Complete	10.00		
Total Billed	1,400.00		
		Current Billed	1,400.00
		Total	<u>15,900.00</u>
		Invoice total	15,900.00

Thank You!